COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 21/ 2011

ESTI MATE SUMVARY 09: 20: 49
CONTI D C16068 ESTI MATE NO 0012 PROG SPEC YR 2005
PCN: 16068- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 144.0 DAYS TI VE ALLOW 155 WORK DAYS
SH 9 - VALLEY BROOK TO COYNE V PERCENT TI ME: 92.90 ORI G TI VE ALLOW 155 WORK DAYS
PROJECT NO ES10091- 032
SH 9 - VALLEY BROOK TO COYNE V
NAMVE OF RQAD: 009C
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 03/ 21/ 2011 DATE TI ME STARTED 06/ 04/ 2009
14290 H LLTOP RD. DATE LET 04/ 30/ 2009 DATE WORK BEGAN 06/ 30/ 2009
DATE AWARDED 05/ 27/ 2009 DATE TIME STOPPED 12/23/2010
DATE CONTRACT EXECUTED 06/ 04/ 2009 DATE ACCEPTED 12/ 23/ 2010
L ONGVONT CO 80504 970/ 535- 4657 DATE NOTI CE TO PROCEED 06/ 04/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 7,319, 186.86 PARTI Cl PATI NG $ 7,266, 944.79 $ 210, 147. 11
AWARD PRQIECT AMT: $  6,105,597. 70 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 99. 29% TOTAL EARNI NGS 7,266, 944. 79 210, 147.11
FUNDS AVAI LABLE: $ 52,242.07 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 7,266, 944. 79 210, 147. 11
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 91, 583. 97 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,175, 360. 82 210, 147. 11
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,175, 360. 82 210, 147. 11
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 210, 147. 11

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16068- BI D ESTI MATE RUN 03/ 21/ 2011
PRQIECT: ES10091- 032 ESTI MATE NO 0012 09: 20: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0010 202-00015 Renoval of Headwal | 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0015 202-00019 Renoval of Inlet 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0020 202-00033 Renoval of Pipe 20. 000 20. 000
EACH 0. 000 0. 00
875. 00000 20. 000 17,500. 00
0025 202-00195 Renoval of Median Cover 520. 000 520. 000
SY 0. 000 0. 00
5. 50000 520. 000 2, 860. 00
0030 202-00200 Renoval of Sidewal k 137. 000 137. 000
SY 0. 000 0. 00
12. 00000 137. 000 1, 644. 00
0035 202-00203 Renoval of Curb and CGutter 1, 109. 000 1, 109. 000
LF 0. 000 0.00
1. 00000 1, 109. 000 1, 109. 00
0040 202-00240 *Renoval of Asphalt Mat (Pl aning) 60, 400. 000 60, 254. 700
SY 0. 000 0.00
1. 85000 60, 254. 700 111, 471. 20
0045 202- 00250 *Renoval of Pavenent Marking 19, 458. 800 19, 458. 800
SF 0. 000 0.00
0. 90000 19, 458. 800 17,512. 92
0050 202-00750 *Renoval of Luminaire 1. 000 1. 000
EACH 0. 000 0. 00
865. 00000 1. 000 865. 00
0055 202-00805 *Renoval of Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0.00

5, 000. 00000 1. 000 5, 000. 00



CONTI D C16068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16068- Bl D ESTI MATE RUN 03/ 21/ 2011
PRQJECT: ES10091- 032 ESTI MATE NO 0012 09: 20: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00810 *Renoval of Gound Sign 34. 000 34. 000
EACH 0. 000 0. 00
25. 00000 34. 000 850. 00
0065 202-00821 *Renoval of Sign Panel 14. 000 14. 000
EACH 0. 000 0. 00
15. 00000 14. 000 210. 00
0070 202-00828 *Renoval of Traffic Signal Equi prent 1. 000 1. 000
LS 0. 000 0. 00
5, 177. 00000 1. 000 5,177.00
0075 202-01130 *Renoval of Cuardrail Type 3 144. 000 144. 000
LF 0. 000 0. 00
10. 00000 144. 000 1, 440. 00
0080 202-01170 Renoval of Guardrail Type 7 383. 000 383. 000
LF 0. 000 0. 00
9. 00000 383. 000 3, 447.00
0085 202- 01300 *Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
115. 00000 1. 000 115. 00
0090 203- 00060 *Enbankment Material (Conplete In Place) 126, 700. 000 126, 700. 000
CcY 0. 000 0. 00
10. 00000 126, 700. 000 1, 267, 000. 00
0095 203-01510 Backhoe 69. 000 69. 000
HOUR 0. 000 0. 00
70. 00000 69. 000 4, 830. 00
0100 203-01550 Dozi ng 42. 500 42.500
HOUR 0. 000 0. 00
70. 00000 42.500 2,975.00
0105 203-01594 Conbi nati on Loader 47.000 47.000
HOUR 0. 000 0. 00
55. 00000 47.000 2,585. 00
0110 203-02330  Laborer 32.500 32.500
HOUR 0. 000 0. 00
28. 00000 32. 500 910. 00



CONTI D C16068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 16068- Bl D ESTI MATE RUN 03/ 21/ 2011
PRQJECT: ES10091- 032 ESTI MATE NO 0012 09: 20: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 206- 00000 Structure Excavation 2, 968. 000 2,968. 000
CY 0. 000 0. 00
7.00000 2,968. 000 20, 776. 00
0120 206- 00100 *Structure Backfill (dass 1) 1, 463. 000 1, 463. 000
CY 0. 000 0. 00
26. 00000 1, 463. 000 38, 038. 00
0125 206- 00200 Structure Backfill (dass 2) 48. 000 48. 000
CY 0. 000 0. 00
9. 50000 48. 000 456. 00
0130 206- 00360 *Mechani cal Rei nforcenent of Soil 567. 000 567. 000
CY 0. 000 0. 00
20. 00000 567. 000 11, 340. 00
0135 207-00205 Topsoi | 0. 000 0. 000
CY 0. 000 0. 00
24.00000 0. 000 0. 00
0140 208-00002 *Erosion Log (12 Inch) 14, 840. 000 14, 840. 000
LF 0. 000 0. 00
2.50000 14, 840. 000 37,100. 00
0145 208- 00011 *Erosi on Bales (Weed Free) 100. 000 100. 000
EACH 0. 000 0. 00
16. 00000 100. 000 1, 600. 00
0150 208-00034 *Gravel Bag 410. 000 410. 000
LF 0. 000 0. 00
9. 00000 410. 000 3, 690. 00
0155 208- 00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
0160 208- 00051 *StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0165 208- 00052 *StormDrain Inlet Protection (Type 2) 0. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00



CONTI D C16068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 16068- Bl D ESTI MATE RUN 03/ 21/ 2011
PRQJECT: ES10091- 032 ESTI MATE NO 0012 09: 20: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 208-00070 *Vehi cl e Tracki ng Pad 6. 000 2.000
EACH 4.000 4, 400. 00
1, 100. 00000 6. 000 6, 600. 00
0175 208-00103 Renoval and Di sposal of Sedinent (Labor) 61. 000 60. 500
HOUR 0. 000 0. 00
35. 00000 60. 500 2,117.50
0180 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 22. 000 22. 000
HOUR 0. 000 0. 00
75. 00000 22.000 1, 650. 00
0185 208-00206 Erosi on Control Supervisor 184. 000 184. 000
DAY 0. 000 0. 00
200. 00000 184. 000 36, 800. 00
0190 210-00815 *Reset Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
30. 00000 1. 000 30. 00
0195 210-00831 *Reset Traffic Signal Head 2.000 2.000
EACH 0. 000 0. 00
194. 00000 2.000 388. 00
0200 210-00840 *Reset Traffic Signal Pole 2.000 2.000
EACH 0. 000 0. 00
4,179. 00000 2.000 8, 358. 00
0205 210-00848 *Reset Traffic Signal Controller and Cabinet 0. 000 0. 000
EACH 0. 000 0. 00
261. 00000 0. 000 0. 00
0210 210-00866 Reset Fire Preenption Unit and Tinmer 1. 000 1. 000
EACH 0. 000 0. 00
518. 00000 1. 000 518. 00
0215 210-04010 Adj ust Manhol e 6. 000 6. 000
EACH 0. 000 0. 00
450. 00000 6. 000 2,700. 00
0220 210- 04050 Adj ust Val ve Box 3. 000 3. 000
EACH 0. 000 0. 00
150. 00000 3. 000 450. 00



CONTI D C16068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16068- Bl D ESTI MATE RUN 03/ 21/ 2011
PRQJECT: ES10091- 032 ESTI MATE NO 0012 09: 20: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 212-00006 *Seeding (Native) 26. 000 19. 000
ACRE 7.000 2,793.00
399. 00000 26. 000 10, 374. 00
0230 212-00032 *Soi | Condi tioning 15. 000 8. 000
ACRE 7.000 7,140. 00
1, 020. 00000 15. 000 15, 300. 00
0235 213-00002 *Mul ching (Weed Free Hay) 23. 000 19. 000
ACRE 4.000 1, 300. 00
325. 00000 23. 000 7,475.00
0240 213-00009 *Fl exi ble Gowth Medi um 0. 000 0. 000
ACRE 0. 000 0. 00
2,590. 00000 0. 000 0. 00
0245 213-00061 *Mul ch Tackifier 2,200. 000 2,200. 000
LB 0. 000 0. 00
1. 38000 2,200. 000 3, 036. 00
0250 214-01010 Brush Layer Cutting 0. 000 0. 000
EACH 0. 000 0. 00
4. 80000 0. 000 0.00
0255 216- 00035 *Soi | Retention Blanket (Plastic) 0. 000 0. 000
SY 0. 000 0. 00
2.75000 0. 000 0.00
0260 216- 00041 *Soi | Retention Blanket (Straw Coconut) 0. 000 0. 000
SY 0. 000 0. 00
2.15000 0. 000 0.00
0265 217- 00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0270 304- 06007 Aggregate Base Course (Cl ass 6) 8, 463. 000 8, 463. 000
(924 0. 000 0. 00
35. 00000 8, 463. 000 296, 205. 00
0275 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 575. 140 575. 140
TON 0. 000 0. 00
83. 28000 575. 140 47, 897. 66



CONTI D C16068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 16068- BI D ESTI MATE RUN 03/ 21/ 2011
PRQIECT: ES10091- 032 ESTI MATE NO 0012 09: 20: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 403-02000 *Hot M x Asphalt (Special) 1, 196. 200 1, 196. 200
TON 0. 000 0. 00
44. 75000 1, 196. 200 53, 529. 95
0285 403-33701 *Hot Mx Asphalt (Gading S) (75) 9, 566. 000 9, 565. 960
TON 0. 000 0. 00
33. 25000 9, 565. 960 318, 068. 17
0290 403-34701 *Hot Mx Asphalt (G ading SX) (75) 10, 840. 110 10, 840. 110
TON 0. 000 0. 00
35. 24000 10, 840. 110 382, 005. 48
0295 411- 03342 *Asphal t Cerent Perfornance G ade (PG 64-28) 613. 120 613. 120
TON 0. 000 0. 00
947. 40000 613. 120 580, 869. 89
0300 411-03352 *Asphal t Cerent Perfornmance G ade (PG 58-28) 602. 790 602. 790
TON 0. 000 0. 00
410. 55000 602. 790 247, 475. 43
0305 411-10253 *Emul sified Asphalt (CSS-1H) 5, 664. 000 5, 664. 000
GAL 0. 000 0.00
3. 20000 5, 664. 000 18, 124. 80
0310 420- 00100 Geotextile (Erosion Control) (O ass A) 291. 000 291. 000
SY 0. 000 0. 00
2.50000 291. 000 727.50
0315 502-00460 *Pile Tip 10. 000 10. 000
EACH 0. 000 0. 00
94. 00000 10. 000 940. 00
0320 502-11274 *Steel Piling (HP 12x74) 391. 000 390. 500
LF 0. 000 0. 00
50. 00000 390. 500 19, 525. 00
0325 503-00036 *Drilled Caisson (36 Inch) 57. 000 57. 000
LF 0. 000 0. 00
678. 00000 57. 000 38, 646. 00
0330 503-00042 *Drilled Caisson (42 Inch) 17. 000 17. 000
LF 0. 000 0. 00

724. 00000 17. 000 12, 308. 00



CONTI D C16068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 16068- Bl D ESTI MATE RUN 03/ 21/ 2011
PRQJECT: ES10091- 032 ESTI MATE NO 0012 09: 20: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 503-00048 *Drilled Caisson (48 Inch) 0. 000 0. 000
LF 0. 000 0. 00
780. 00000 0. 000 0. 00
0340 504-04410 *Bl ock Faci ng 1, 961. 000 1, 961. 000
SF 0. 000 0. 00
14. 64000 1, 961. 000 28, 709. 04
0345 506- 00010 Ri prap (Special) 0. 000 0. 000
CY 0. 000 0. 00
115. 00000 0. 000 0. 00
0350 506- 00209 Riprap (9 Inch) 79. 000 79. 000
CY 0. 000 0. 00
70. 00000 79. 000 5,530. 00
0355 506-00212 Riprap (12 Inch) 55. 000 55. 000
CY 0. 000 0. 00
70. 00000 55. 000 3, 850. 00
0360 506-00218 Riprap (18 Inch) 0. 000 0. 000
CY 0. 000 0. 00
73. 00000 0. 000 0. 00
0365 514-00000 Pi pe Railing 159. 000 159. 000
LF 0. 000 0. 00
85. 00000 159. 000 13, 515. 00
0370 601-01050 *Concrete Cass B (Vall) 6. 000 5. 800
CY 0. 000 0. 00
250. 00000 5. 800 1, 450. 00
0375 601- 03040 Concrete Cass D (Bridge) 74.000 74. 000
CY 0. 000 0. 00
400. 00000 74.000 29, 600. 00
0380 601-03050 Concrete Cass D (Wall) 36. 000 36. 000
CY 0. 000 0. 00
400. 00000 36. 000 14, 400. 00
0385 601-40400 Structural Concrete Stain 1, 441. 000 1, 345. 000
SY 0. 000 0. 00
37. 00000 1, 345. 000 49, 765. 00



CONTI D C16068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 16068- BI D ESTI MATE RUN 03/ 21/ 2011
PRQIECT: ES10091- 032 ESTI MATE NO 0012 09: 20: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 602-00000 Rei nf orci ng Steel 6, 594. 000 6, 594. 000
LB 0. 000 0. 00
0. 60000 6, 594. 000 3, 956. 40
0395 602- 00020 Rei nforcing Steel (Epoxy Coated) 3, 719. 000 3, 719. 000
LB 0. 000 0. 00
0. 65000 3, 719. 000 2,417.35
0400 603-01180 18 Inch Reinforced Concrete Pipe 2,483. 000 2, 483. 000
LF 0. 000 0. 00
45. 00000 2,483. 000 111, 735.00
0405 603-01240 24 Inch Reinforced Concrete Pipe 3,973. 000 3, 973. 000
LF 0. 000 0. 00
37. 00000 3,973. 000 147, 001. 00
0410 603-01300 30 Inch Reinforced Concrete Pipe 216. 000 216. 000
LF 0. 000 0. 00
68. 00000 216. 000 14, 688. 00
0415 603-01360 36 Inch Reinforced Concrete Pipe 490. 000 490. 000
LF 0. 000 0. 00
79. 00000 490. 000 38, 710. 00
0420 603-01420 42 Inch Reinforced Concrete Pipe 115. 000 115. 000
LF 0. 000 0. 00
102. 00000 115. 000 11, 730. 00
0425 603-01480 48 Inch Reinforced Concrete Pipe 134. 000 133. 000
LF 0. 000 0. 00
99. 00000 133. 000 13,167. 00
0430 603-05018 18 Inch Reinforced Concrete End Section 4.000 4.000
EACH 0. 000 0. 00
900. 00000 4.000 3, 600. 00
0435 603- 05024 24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
940. 00000 2.000 1, 880. 00
0440 603- 05030 30 Inch Reinforced Concrete End Section 4.000 4.000
EACH 0. 000 0. 00

1, 120. 00000 4.000 4, 480. 00



CONTI D C16068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16068- Bl D ESTI MATE RUN 03/21/2011
PRQIECT: ES10091- 032 ESTI MATE NO 0012 09: 20: 49
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 603- 05036 36 I nch Reinforced Concrete End Section 8. 000 8. 000
EACH 0. 000 0. 00
1, 320. 00000 8. 000 10, 560. 00
0450 603- 05042 42 Inch Reinforced Concrete End Section 2. 000 2.000
EACH 0. 000 0. 00
1, 750. 00000 2. 000 3, 500. 00
0455 603- 05048 48 Inch Reinforced Concrete End Section 2. 000 2.000
EACH 0. 000 0. 00
1, 750. 00000 2. 000 3, 500. 00
0460 604-00350  *Inlet Type C (Special) 3. 000 3.000
EACH 0. 000 0. 00
4, 000. 00000 3. 000 12, 000. 00
0465 604- 00505 *Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
0470 604- 19105 *Inlet Type R L 5 (5 Foot) 14. 000 14. 000
EACH 0. 000 0. 00
3, 500. 00000 14. 000 49, 000. 00
0475 604- 19110 *Inlet Type R L 5 (10 Foot) 2. 000 2. 000
EACH 0. 000 0. 00
4, 400. 00000 2. 000 8, 800. 00
0480 604-19115 Inlet Type R L 5 (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0485 604- 19205 Inlet Type R L 10 (5 Foot) 10. 000 10. 000
EACH 0. 000 0. 00
4, 300. 00000 10. 000 43, 000. 00
0490 604- 19210 Inlet Type R L 10 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0495 604- 19305 Inlet Type R L 15 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 300. 00000 1. 000 5, 300. 00



CONTI D C16068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 16068- Bl D ESTI MATE RUN 03/ 21/ 2011
PRQJECT: ES10091- 032 ESTI MATE NO 0012 09: 20: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0500 604-19310 Inlet Type R L 15 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 800. 00000 1. 000 5, 800. 00
0505 604- 25000 Vane Grate Inlet Special 2.000 2.000
EACH 0. 000 0. 00
3, 300. 00000 2.000 6, 600. 00
0510 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 300. 00000 1. 000 3, 300. 00
0515 604-30010 Manhol e Sl ab Base (10 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
3, 300. 00000 9. 000 29, 700. 00
0520 604-30015 Manhol e Sl ab Base (15 Foot) 7.000 7.000
EACH 0. 000 0. 00
3, 900. 00000 7.000 27, 300. 00
0525 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 150. 000 150. 000
LF 0. 000 0. 00
15. 00000 150. 000 2,250. 00
0530 606- 02005 *End Anchor age (Fl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
0535 607-11525 *Fence (Plastic) 4,100. 000 4,100. 000
LF 0. 000 0. 00
1. 22000 4,100. 000 5, 002. 00
0540 608-00000 *Concrete Sidewal k 137. 000 137. 000
SY 0. 000 0. 00
45. 00000 137. 000 6, 165. 00
0545 609-21010 *Curb and CQutter Type 2 (Section I-B) 13, 938. 400 13, 938. 400
LF 0. 000 0. 00
10. 00000 13, 938. 400 139, 384. 00
0550 609-21020 *Curb and CQutter Type 2 (Section Il-B) 13, 850. 000 13, 850. 000
LF 0. 000 0. 00
12. 50000 13, 850. 000 173, 125. 00



CONTI D C16068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 16068- Bl D ESTI MATE RUN 03/ 21/ 2011
PRQJECT: ES10091- 032 ESTI MATE NO 0012 09: 20: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0555 610- 00030 *Medi an Cover Material (Concrete) 3, 000. 000 3, 000. 000
SF 0. 000 0. 00
5. 00000 3, 000. 000 15, 000. 00
0560 612-00041  *Delineator (Flexible) (Type I) 58. 000 0. 000
EACH 58. 000 1, 682. 00
29. 00000 58. 000 1, 682. 00
0565 612-00042  *Delineator (Flexible) (Type I1) 95. 000 0. 000
EACH 95. 000 2,945. 00
31. 00000 95. 000 2,945.00
0570 612-00043  *Delineator (Flexible) (Type I11) 1. 000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0.00
0575 613-00300 *3 Inch Electrical Conduit 10, 216. 000 10, 216. 000
LF 0. 000 0. 00
4. 68000 10, 216. 000 47, 810. 88
0580 613-07000 *Pul | Box (Special) 2.000 2.000
EACH 0. 000 0. 00
214. 00000 2.000 428. 00
0585 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
6, 211. 00000 1. 000 6,211. 00
0590 613-70400 *Lum naire H gh Pressure Sodi um (400 Watt) 2.000 2.000
EACH 0. 000 0. 00
338. 00000 2.000 676. 00
0595 614-00011 *Sign Panel (dass I) 342. 000 332. 000
SF 0. 000 0. 00
17. 00000 332. 000 5, 644. 00
0600 614-00012 *Sign Panel (dass I1) 137. 000 137. 000
SF 0. 000 0. 00
22. 00000 137. 000 3,014.00
0605 614-00013 *Sign Panel (Oass 1) 22.000 22.000
SF 0. 000 0. 00
26. 00000 22.000 572.00



CONTI D: C16068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 16068- BI D ESTI MATE RUN 03/ 21/ 2011
PRQJECT: ES10091- 032 ESTI MATE NO. 0012 09: 20: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0610 614-00612 *Steel Sign Post (W6x12) 0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0615 614-01512 *Steel Sign Support (2-1nch Round)(Post) 418. 000 418. 000
LF 0. 000 0. 00
8. 00000 418. 000 3,344.00
0620 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 40. 000 40. 000
EACH 0. 000 0. 00
65. 00000 40. 000 2, 600. 00
0625 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 137. 000 137. 000
LF 0. 000 0. 00
20. 00000 137. 000 2,740.00
0630 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 13. 000 13. 000
EACH 0. 000 0. 00
200. 00000 13. 000 2, 600. 00
0635 614- 03001 *Concrete Footing (Type 1) 4.000 0. 000
EACH 4.000 4, 000. 00
1, 000. 00000 4.000 4, 000. 00
0640 614-70336 *Traffic Signal Face (12-12-12) 13. 000 13. 000
EACH 0. 000 0. 00
642. 00000 13. 000 8, 346. 00
0645 614- 70560 *Traffic Signal Face (12-12-12-12-12) 2. 000 2. 000
EACH 0. 000 0. 00
1, 033. 00000 2. 000 2, 066. 00
0650 614- 72855 *Traffic Signal Controller Cabinet 2.000 2.000
EACH 0. 000 0. 00
17,519. 00000 2.000 35, 038. 00
0655 614-72875 *Loop Detector Wre 620. 000 620. 000
LF 0. 000 0. 00
4. 43000 620. 000 2,746. 60
0660 614-81020 *Traffic Signal-Light Pole Steel (2 Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
19, 210. 00000 1.000 19, 210. 00
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PCN: 16068- BI D ESTI MATE RUN 03/ 21/ 2011
PRQJECT: ES10091- 032 ESTI MATE NO. 0012 09: 20: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0665 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
22, 628. 00000 1.000 22,628.00
0670 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0. 000 0. 00
1, 018. 00000 2.000 2, 036. 00
0675 614-86246 *Controller (Type 170E- HC11) 2. 000 2. 000
EACH 0. 000 0. 00
2, 939. 00000 2.000 5, 878. 00
0680 615- 00150 Enbanknent Protector (Special) 2.000 2.000
EACH 0. 000 0. 00
1, 300. 98000 2.000 2,601. 96
0685 619-10200 20 Inch Wl ded Steel Pipe 95. 000 95. 000
LF 0. 000 0. 00
140. 48000 95. 000 13, 345. 60
0690 619-50160 2 Inch Plastic Pipe 187. 000 187. 000
LF 0. 000 0. 00
24. 00000 187. 000 4, 488. 00
0695 623- 06900 Val ve Box 10. 000 10. 000
EACH 0. 000 0. 00
500. 00000 10. 000 5, 000. 00
0700 624-13024 24 Inch Culvert Pipe (CR 3) 501. 000 501. 000
LF 0. 000 0. 00
32. 00000 501. 000 16, 032. 00
0705 624-13036 36 Inch Culvert Pipe (CR 3) 169. 000 169. 000
LF 0. 000 0. 00
36. 00000 169. 000 6, 084. 00
0710 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1.000 40, 000. 00
0715 625-00001 Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
82. 50000 0. 000 0. 00
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PON: 16068- BI D ESTI MATE RUN 03/ 21/ 2011
PRQJECT: ES10091- 032 ESTI MATE NO 0012 09: 20: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0720 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
496, 002. 00000 1. 000 496, 002. 00
0725 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0730 627-00005 *Epoxy Pavenent Mar ki ng 200. 000 167.500
GAL 0. 000 0. 00
54. 00000 167. 500 9, 045. 00
0735 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 452. 300 361. 800
GAL 90. 500 2,896. 00
32. 00000 452. 300 14, 473. 60
0740 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 980. 300 828. 500
SF 151. 800 3, 036. 00
20. 00000 980. 300 19, 606. 00
0745 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 668. 000 468. 000
Li ne
) SF 200. 000 2, 600. 00
13. 00000 668. 000 8, 684. 00
0750 628-00070 Bridge G rder and Deck Unit (70 Feet to 75 Feet) 1. 000 1. 000
EACH 0. 000 0. 00
80, 000. 00000 1. 000 80, 000. 00
0755 630-00000  *Fl aggi ng 8, 000. 000 7, 869. 250
HOUR 58. 750 1,292.50
22. 00000 7,928. 000 174, 416. 00
0760 630- 00007 *Traffic Control Inspection 120. 000 111. 000
DAY 2.000 160. 00
80. 00000 113. 000 9, 040. 00
0765 630- 00012 *Traffic Control Management 220. 000 197. 000
DAY 13. 000 5, 200. 00
400. 00000 210. 000 84, 000. 00
0770 630-80341 *Construction Traffic Sign (Panel 36. 000 32. 400
EACH 3. 600 72.00
20. 00000 36. 000 720. 00
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PON: 16068- BI D ESTI MATE RUN 03/ 21/ 2011
PRQIECT: ES10091- 032 ESTI MATE NO 0012 09: 20: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 630- 80342 *Construction Traffic Sign (Panel Size B) 88. 000 79. 200
EACH 8. 800 176. 00
20. 00000 88. 000 1, 760. 00
0780 630-80344 *Construction Traffic Sign (Special) 388. 000 248. 850
SF 27. 650 553. 00
20. 00000 276.500 5,530. 00
0785 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 1, 500. 00
7,500. 00000 2.000 15, 000. 00
0790 630- 80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 2. 000 0. 900
Type
ype) EACH 0. 100 300. 00
3, 000. 00000 1. 000 3, 000. 00
0795 630- 80360 *Drum Channel i zi ng Devi ce 255. 000 229.500
EACH 25.500 1, 020. 00
40. 00000 255. 000 10, 200. 00
0800 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0805 630-80370 Concrete Barrier (Tenporary) 660. 000 594. 000
LF 66. 000 2,970. 00
45. 00000 660. 000 29, 700. 00
0810 630-80380 *Traffic Cone 250. 000 36. 000
EACH 4.000 20. 00
5. 00000 40. 000 200. 00
0815 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 0. 000 0. 000
(Temporary) EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0820 630-86810 *Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
35, 000. 00000 2.000 70, 000. 00
0825 700- 70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 16068- Bl D ESTI MATE RUN 03/ 21/ 2011
PRQIECT: ES10091- 032 ESTI MATE NO 0012 09: 20: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0830 700-70010 F/ A M nor Contract Revisions 11, 200. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700-70011 F/ A Partnering 0. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700-70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
A -1,932.560 -1,932.56
1. 00000 -1,932.560 -1,932.56
0845 700-70016 F/ A Fuel Cost Adj ustnent 60, 569. 770 60, 569. 770
A 0. 000 0. 00
1. 00000 60, 569. 770 60, 569. 77
0850 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 168, 988. 490 0. 000
A 168, 988. 490 168, 988. 49
1. 00000 168, 988. 490 168, 988. 49
0855 700- 70022 F/ A QIT Col orado Training Program 2,100. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700- 70023 F/ A On- The-Job Trai nee 0. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700- 70025 F/' A Quality Incentive Paynent 10, 948. 160 0. 000
A 10, 948. 160 10, 948. 16
1. 00000 10, 948. 160 10, 948. 16
0870 700-70028 F/ A ESB Program 0. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0875 700-70195 F/A Wilities and Maintenance of Field Facilities 0. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700- 70380 F/ A Erosi on Control 0. 000 0. 000
A 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 16068- Bl D ESTI MATE RUN 03/ 21/ 2011
PRQJECT: ES10091- 032 ESTI MATE NO 0012 09: 20: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
1010 603-30036 36 Inch Steel End Section 8. 000 8. 000
EACH 0. 000 0. 00
721. 60000 8. 000 5,772.80
1015 603-30024 24 Inch Steel End Section 8. 000 8. 000
EACH 0. 000 0. 00
355. 75000 8. 000 2, 846. 00
1020 606-01370 Transition Type 3G 2.000 2.000
EACH 0. 000 0. 00
1, 420. 00000 2.000 2, 840. 00
1025 900- 00006 Added Item (Dol lar)/ Supplier Lien 0. 000 0. 000
DOL -17,508. 880 -17,508. 88
1. 00000 -17,508. 880 -17,508. 88
CAT 0200 CURRENT AMI $ 6,381,624.78 % 206,550.71$% 6,329,457.71
CAT NOO300 STRUCTURES
0890 206- 00000 Structure Excavation 1, 174. 000 1,174.000
CY 0. 000 0. 00
7.00000 1,174. 000 8, 218. 00
0895 206- 00100 Structure Backfill (dass 1) 1, 598. 000 1, 598. 000
CY 0. 000 0. 00
26. 00000 1, 598. 000 41, 548. 00
0900 206- 00360 *Mechani cal Rei nforcenent of Soil 1, 029. 000 1, 029. 000
CY 0. 000 0. 00
20. 00000 1, 029. 000 20, 580. 00
0905 504-04410 *Bl ock Faci ng 3, 602. 000 3, 602. 000
SF 0. 000 0. 00
14. 64000 3, 602. 000 52,733. 28
0910 601-01050 *Concrete Cass B (Vall) 17. 000 16. 700
CY 0. 000 0. 00
250. 00000 16. 700 4,175. 00
0915 601- 03050 Concrete Cass D (Wall) 152. 000 152. 000
CY 0. 000 0. 00
400. 00000 152. 000 60, 800. 00
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PCN: 16068- Bl D ESTI MATE RUN 03/ 21/ 2011
PRQJECT: ES10091- 032 ESTI MATE NO 0012 09: 20: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0920 601- 40400 Structural Concrete Stain 553. 200 456. 000
SY 97. 200 3,596. 40
37. 00000 553. 200 20, 468. 40
0925 602-00020 Rei nforcing Steel (Epoxy Coated) 22, 776. 000 22,776. 000
LB 0. 000 0. 00
0. 65000 22,776. 000 14, 804. 40
0930 606- 10700 Bridge Rail Type 7 476. 000 476. 000
LF 0. 000 0. 00
60. 00000 476. 000 28, 560. 00
1000 607-15100 Fence (Sound Barrier) 5, 450. 000 5, 450. 000
SF 0. 000 0. 00
118. 00000 5, 450. 000 643, 100. 00
CAT 0300 CURRENT AMI $ 895, 062. 08 $ 3,596.40 % 894, 987. 08
CAT NO0400 Construction Engineering
0935 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0940 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0945 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI $ 42,500. 00 $ 0.00% 42, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 7,319, 186.86 $

210, 147.11$ 7,266, 944.79



